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FAX LIST POR DPRK DAILY FAX

Date: |, October 9, 1995

To:

XKen Ames Pacific Northwest Laboratory  509-373-0719
> Venetia Carotenuto State Department . 202-647-1838-

Tom Grim ., DOE/Oakland Ops Office " 510-422-2832
Sadie Kiel , DOE/Oakland COps Office - 510~637=-2004
Winston Little Pacific Northwest Laboratory  509-372-4412
Roseanne Manshack - CenTec~21 . 408-245~-2154 -
Berth O‘Raar } DOE/SR Ops Office . - 803~725-8573

) (b)(3)

ETTERSEas ‘ KT

Randy Thomas DOE/Oakland Ops Office = = 510-422-2832-—
Jim Viebrock - © NACT International . 404-447~1797
From:
Dick Libby DOE /NN-42 . 202-586-0900

‘or 292—586—6188
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" Attached are the twenty-sixth - and twenty—séventh “daily” faxes which we have
recaived from tha U.S. Spent Fuel Team in the DPRR. If further distribhution is
required within your organization, please make such distribution. If an
alternate recipient for th;s fax is desired, please fax me the change (202-526-
2323).

During the weekend, I also talked to Jim Viebrock in Beijing and Winston Little
at the site. Jim indicated that the first shipment of NAC equipment has arrived
in Beijing and was tentitjively scheduled to go into DPRK on Monday. He wag acare
0f the problem with the "T-2" embargced country problem. He was also aware of
"the visa problem (no approved visas due to the two-day holiday in DPRK) and had
visas for entry Saturday. He stopped others from comming, but there is a big
preblem with hotels in Beljing later in the week. He had no c¢onfired hotels for
aither himsel? or his staff snd tha current hotsl had tried calling many.

The T-2 problem involved the use of U.S. carriers for shipments to embargoed
countries. A 60 year old¢ law prohibits this. FedEx lawyers demanded a letier
signed by Justice, State, Commerce and Treasury ineicated that FedEx would not
be charged with violating this law. I found out about it at about 5:00PM Friday
and State had apparently got the agreement by about 7:00PM. . The impacted
shipment is scheduled to leave tovday {Monday). State indicated that the agencies
involved would not do this again. So all shippers need to be aware of the fact
that a U.S. carrier cannot be used for future shipments. This seems real dumb.
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Winston stressed the urgency of the information needed for the building
construction. Unfortunately, when we talked . (in the early hours scmetime
Saturday morning here in DC) I did not have him try and place the burden on DPRK
for not allowing effective communications with the team. Rogerxr Asay mentioned
this again. and everycne who has come back from the site has mentioned this

" problem. I think State needs to push zeal hard to have the DPRK fulfill their
oblxgatzons in allowing effective two-way communications.

Tom/Randy: We need to get the informetion over to Winaton ASAP. I don‘t.know
whether they will even be able to accept faxes at the guest house. Perhaps we
can fax to them in Pycongyang, if we know thelfax number there.

I have put the following together to answer (or postpone answerxng) the questions
in the fax of October 4.

1) I don'‘t have this info. You must supply

2) Chlp indlcated there were no fcundatxon requlrements other than the floor
must support the skid weight. He suggested an eight-inch pad with rebar.
No tanks go below the floor or need to be elevated {gside from what’s
_already done on the skids). To allow for interconnection of skids, it is
suggested that French draina 22 in the water treatment building be
constructed in boiler building. Water, oil, and electrical conduits could

then run in these trenches, : :

©-3) This information ﬁoeén't seem to be needed right away.

4) .  Transformers will be required. I don’'t have the power requirements.
Early estimates were something like 15KW and 2BKW (startup)-. -

E) Thi: doesn't secm to be nzeded reight away.
6) Filtars spacs will be supplied; not needed right now.
- 7) Water softencr will be on feedwater ekid and will be plumbed.

8)  Piping will be supplied to connect. Skids will be jockied to fit piping.

, - *

9) ¥es, hotwell and feedwater tankv are the gams. Serves to collect
condensate from heat exchanger and serves as preheater. for feedwater to
boiler.






